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Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 434 Date: 30-Sep-2013 Monday

Approved Date:

Shift Hours: 07:30 am 05:45 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 483

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Today, I was collaborated with Mr. Ross Stuart in order to document & log all the hundreds of photos we
took over the last 3 days. As had been stated in the reports of the last 3 days, Mr. Stuart was the main
photographer & I the data logger.

A copy of all photos have been turned over to the METS & Mr. Awal.

Mr. Awal & I held a meeting with Aaron Prchlik and Adam of METS to discuss our findings and the
addition/inclusion of our findings into the punchlist items. This list will be presented to ABF/CCC and the
word is that at some point ABF would want to have a joint walkthrough in order to decide whether or not
they accpet the Depatment's assertions of the inadequacy of paint at said locations.

Out on the site, the painters were pulled away from the Tower for the environmental conditions were not
conducive to paint application. For more details on the paint application on the Tower, please refer to Mr.
Stuart's report.

Attached, please find just a sample of photos taken by Mr. Stuart during our survey over the past 3 days.

Again, it has been indicated in the previous reports that there are a tremendous amount of work & effort
needed to repair the damaged paint inside and outside the Tower. The staining on the outside is aesthetic
ONLY, but according to the Specifications it has to be removed. However, there is no room for debate on
the paint damage that needs to be repaired. Almost all paint damages are caused by mechanical means
during various operations conducted by ABF and other subcontractors. The staining that is absolutely
horrid and severe at times, is mailny caused by bad housekeeping practices when the debris had been
allowed to settle on steel during inclement weather conditions. Another contributing factor is allowing the
rusted steel remain un-coated and un-repaired, which obviously contributes to the staining.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

CERTIFIED COATINGS COMPANY
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Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY

Attachment
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